
Year One:
Discipline Review
& Rock Proposals
Early Sept
Receive Institutional
Effectiveness Indicators.
Begin Discipline Review
Mid Dec
Initial Response to
Effectiveness Data
End of Jan
Submit drafts of Rock
Proposals to PRC
1 st week Feb
Deadline for
Budgeting process
(see note below)
Mid April
Submit Discipline Review
& Rock Proposals to PRC
Discuss
Effectiveness
Data w/PRC
Address issues that arise from initial data
Articulate Rocks
Rock Work
Negotiate Rock Proposals with PRC
Finalize Rock
Proposals w. PRC
9/05
10/05
11/05
12/05
1/06
2/06
3/06
4/06
5/06
6/06
Year Two:
Begin Rock Work
August
Big Discipline
Review Meeting
Early Nov
Each Rock submits field notes
of work done to date
December
PRC publishes initial Rock Work
for all Disciplines
1 stweek Feb
Deadline for
Budgeting process
(see note below)
Mid April
Submit Progress Report
to PRC
Mid May
PRC publishes Progress Reports
for all Disciplines
Rock Interviews
w/PRC
Rock Work
Discuss Progress
Reports w/PRC
9/06
10/06
11/06
12/06
1/07
2/07
3/07
4/07
5/07
6/07
Year Three:
More Rock
Work
August
Big Discipline
Review Meeting
Early Nov
Each Rock submits field notes
of work done to date
December
PRC publishes initial Rock Work
for all Disciplines
1st week Feb
Deadline for
Budgeting process
(see note below)
Mid April
Submit Final Report
to PRC
Mid May
PRC publishes Final
Reports for all Rocks
Rock Interviews
w/PRC
Rock Work
Finalize Reports
w/PRC
for Publication
9/07
10/07
11/07
12/07
1/08
2/08
3/08
4/08
5/08
6/08
Yrs Four & Five:
Time Off!
Ongoing Rock Work: meeting w/Boulders, consulting w/P
looking at Chabot students
earning, consulting w/colleague
Note: The first week of February is the
deadline for submissions to the
Budgeting and Planning Process